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AMENDMENT NO. 2 TO 
GLO Contract No. 24-109-000-E394 

 

The Texas General Land Office (the “GLO”) and the Gulf Coast Protection District (“the 

GCPD”), each a “Party” and collectively “the Parties,” to GLO Contract No. 24-109-000-E394 

(the “Agreement”), desire to amend the Agreement. 

WHEREAS, the Parties desire to revise or replace certain definitions and provisions in the 

Agreement to reflect current facts and circumstances; and 

 
WHEREAS, the Parties desire to remove certain language in the Agreement to allow for the 

advancement of funds, upon approval by the GLO, and the use of such funds by the GCPD for 

(i) the acceleration of funds to the United States Army Corps of Engineers for use towards Coastal 

Texas (as defined in the Agreement) and (ii) certain non-obligatory Project costs, each as set forth 

in more detail in the Agreement; and 

 

WHEREAS, the Parties desire to extend the term of the Agreement; and 

 

WHEREAS, the Parties desire to delete and replace the Revised Projected Funding Request;  

 

NOW, THEREFORE, the Parties hereby agree as follows: 

 

1. In SECTION 1.01 of the Agreement, the definition of “CTX DA” is deleted and replaced by the 

following definition: 

 

““CTX DA” means the Design Agreement entered into on August 1, 2024, as amended 

from time to time, between the USACE and GCPD, as the non-Federal sponsor, for the 

design of Coastal Texas.” 

2. In SECTION 1.01 of the Agreement, the definition of “Non-Obligatory Project Costs” is deleted 

and replaced by the following definition: 

 

““Non-Obligatory Project Costs” means some or all the following: GCPD Accelerated 

Funding Project Costs, GCPD Discretionary Project Costs, or GCPD Creditable Research 

Project Costs.” 

3. SECTION 3.01(a) of the Agreement is deleted in its entirety and replaced with the following: 
 

“(a) This Agreement is effective as of the date executed by the last Party (the “Effective 

Date”) and shall terminate on August 31, 2027.  The Parties may extend this 

Agreement for an additional two-year increment ending August 31, 2029, by mutual, 

written agreement executed by the Parties’ authorized representatives.” 
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4. The first sentence of SECTION 4.02 of the Agreement is deleted in its entirety and replaced 

with the following: 
 

“The GCPD may submit to the GLO, and the GLO may consider, more than one 

reimbursement request per month.” 

 

5. SECTION 4.03 of the Agreement is deleted in its entirety and replaced with the following: 
 

“The GCPD may request advance funding for the GCPD Obligations, as further detailed 

below and in Attachment A. GCPD may request from the GLO more than one advance 

funding request per month subject to satisfaction of the below requirements.  

Advance funding requests must:  

(a) prominently display the GLO contract number and be submitted on the forms and in 

the manner approved by the GLO; 

(b) specify the detailed and total estimated expenses for each Projected Funding Request 

cost category as set forth in Attachment A; and 

(c) be based on GCPD’s current cash needs and be timely submitted to GLO with all the 

information deemed necessary by GLO to process disbursements according to the 

timeframes established in Section 4.05. 

(d) provide any other information that, in the judgment of the GLO, is necessary to 

properly review the request. 

Disbursement of advance funding will be allowed at the GLO’s sole discretion and based 

on the GLO’s determination that providing such funding is necessary for the applicable 

Project and/or in the best interest of the State; GLO shall exclusively determine if GCPD 

advance funding requests are consistent with TxGMS and meet the immediate cash needs 

of the associated project(s). Following review of each advance funding request, the GLO 

will notify the GCPD of its determination whether a disbursement of funds will be made 

and, if so, any additional terms and conditions that will apply to the disbursement.  

In order for the GCPD to receive an advance funding disbursement, the GCPD must submit 

complete monthly expenditure reporting and supporting cost documentation, as costs are 

incurred, that complies with Sections 2.01, 2.02, and 4.05 of this Agreement. In addition, 

the GCPD must provide a written reconciliation monthly and annually, within one hundred 

and twenty (120) days following the end of each Fiscal Year, stating the total amount of 

advanced funds received, total costs incurred towards GCPD Obligations, and the balance 

of advanced funds as of the date of reconciliation.  

The GLO will coordinate with GCPD to determine an appropriate time period for which 

an advance funding request is applicable but in no event shall it be greater than a six-month 

period. Except for the advance payment provisions found under the Payments section on 

page 14 of TxGMS, all costs must be allowable, allocable, reasonable, and otherwise 

consistent with the standards in TxGMS and all applicable federal and state laws and 

regulations.” 
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6. ATTACHMENT A-1 to the Agreement, Revised Projected Funding Request, is deleted in 

its entirety and replaced with the Revised Projected Funding Request, attached hereto and 

incorporated herein in its entirety for all purposes as ATTACHMENT A-2. 

 

7. This Amendment shall be effective upon the date of the last signature. 

 

8. The terms and conditions of the Agreement not amended herein shall remain in force and 

effect. 

 

SIGNATURE PAGE FOLLOWS 
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Revised Projected Funding Request 
 

*All capitalized terms used but not defined in this Attachment A, shall have the same meaning given 

such terms in this Agreement.  

 

Special Conditions and Budgets 

 

1. GLO shall use $199,700,000 in fiscal year 2024 and $300,000 in fiscal year 2025 from the 

HB1 appropriation in fiscal year 2024 for the purpose of making a grant to the GCPD in 

the 2024-25 biennium.  

a. This amount includes $300,000 and 3.0 FTEs each fiscal year for GLO to provide 

oversight and coordination work with the GCPD. 

b. GLO shall ensure that no more than 3.0 percent of the amount granted is expended 

by the GCPD for administrative and salary expenses.  

2. GLO shall use the remaining $350,000,000 in fiscal year 2024 solely for the purpose of 

making an additional grant to the GCPD during the 2024-25 biennium to provide state 

matching funds to meet federal requirements for studies and projects planned to be 

conducted in the state by USACE. 

a. The appropriation of state matching funds is contingent upon USACE requesting 

payments to cover non-federal cost share which may include the non-federal 

sponsor’s real estate and in -kind work costs. 

3. At no point shall any grant funding from GLO to the District exceed $549,400,000 during 

the period of September 1, 2023, to August 31, 2025.   

4. The cooperative agreements for the 2024-25 biennium for amounts appropriated in 

Strategy B.1.1, Coastal Management in HB1, for the purposes of grants to the District, 

must contemplate potential impacts to navigation safety and two-way traffic vessel 

movement as required in Subchapter B, Chapter 66, Transportation Code. 

5. Any related unobligated and unexpended balances remaining as of August 31, 2024, are 

appropriated for the same purpose for the fiscal year beginning September 1, 2024. 

6. The GCPD’s funding requests must identify which expenditures are part of the non-Federal 

Sponsor’s (NFS) 35 percent cost share as defined in an Agreement with USACE. 

7. The GCPD’s funding requests must include documentation supporting the amount 

requested.  

8. The GCPD must submit, to the GLO, monthly expenditure reports documenting 

disbursement of funds to the USACE to meet NFS obligations, and all other expenditures 

of State funding that comply with this Agreement. These expenditure reports must be 

included with monthly progress reports submitted to the GLO. 

9. The GCPD shall provide any supporting documentation requested by GLO in the form and 

manner requested by GLO. 

10. GLO will provide funding to the GCPD: (a) for expenses necessary to establish and operate 

the GCPD as the non-federal sponsor (NFS) for portions of the Sabine Pass to Galveston 
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Bay (S2G) Coastal Storm Risk Management Program (authorized by Section 1401(3)(3) 

of Public Law 115-270) and the coastal storm risk management (CSRM) features within 

GCPD jurisdiction identified in the Coastal Texas Protection and Restoration Program 

(authorized by Section 8401(4)(1), Division H of P.L. 117-263) (CTX) pursuant to this 

Agreement; (b) to satisfy GCPD’s funding obligations under the DD7 ILA; and (c) in 

accordance with the following schedule for each Cost Category: 
 

GCPD Cost Categories 

Cost Category Attachment A-2 Total 

01A - GCPD Administration $5,982,000.00 

01B - GCPD Program Management & Engineering $7,000,000.00 

02 - OC, S2G, Cash Contribution $30,000,000.00 

03 - OC, S2G, Engineering & Design WIK $10,000,000.00 

04 - OC, S2G, Land Acquisition $2,600,000.00 

05 - OC, S2G, Relocations $8,600,000.00 

06 - OC, S2G, Design Participation $900,000.00 

07 - DD7, S2G, Cash Contribution $136,060,000.00 

08 - DD7, S2G, Engineering & Design WIK $10,000,000.00 

09 - DD7, S2G, Land Acquisition $8,240,000.00 

10 - DD7, S2G, Relocations $129,000,000.00 

11 - DD7, S2G, Remediation $7,600,000.00 

12 - CTX Cash Contribution $190,918,000.00 

13 – CTX G-28 Engineering and Design WIK $2,500,000.00 

TOTAL $549,400,000.00 

 

Acronyms 

BIL Bipartisan Infrastructure Investment and Jobs Act 

CFR Code of Federal Regulations 

CSRM  Coastal Storm Risk Management  

CTX  Coastal Texas Protection and Restoration Feasibility Study 

DA Design Agreement  

DD7  Jefferson County Drainage District 7, including Port Arthur and Vicinity  

ER  Ecosystem Restoration  
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FY Fiscal Year 

GCPD  Gulf Coast Protection District 

GLO  Texas General Land Office 

GLO/VLB General Land Office and Veterans Land Board 

HB1 House Bill 1 of the 88th Texas Legislative Session  

LCA Local Cooperation Agreement  

MOU  Memorandum of Understanding  

NFS  Non-Federal Sponsor  

NTP  Notice to Proceed 

OC  Orange County  

OCDD  Orange County Drainage District  

PA  Port Arthur and Vicinity  

PPA  Project Partnership Agreement  

S2G  Sabine Pass to Galveston Bay Coastal Storm Risk Management Program  

SB1 Senate Bill 1 of the 87th Texas Legislative Session  

USACE  U.S. Army Corps of Engineers  

WIK  Work-in-Kind 

 

Cost Categories 

01 – GCPD Administrative Costs, Program Management, and Engineering Costs 

01A – GCPD Administrative Costs 

 Funding is for administrative costs for operation of the GCPD, including salaries, board meetings, 

legal fees, travel, office supplies, conferences, public outreach, and communication services. 

 For the budget for the GCPD Administrative Cost Category is based on the 3% limitation contained 

in HB1 for the GLO/VLB paragraph 22(a) (page VI-34). 

Budget 

$5,982,000.00 

 

01B – GCPD Program Management, and Engineering Costs  

 Funding is for the GCPD to fulfill overall program management roles and responsibilities for the 

CTX and the OC element of the S2G program, and to engage and participate in the USACE design 

and construction of the OC element of the S2G program, which includes the cost of outside 

engineers and other OC Design Participation Costs as defined in Cost Category 06.  
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 The budget funds estimated program management and engineering costs for outside engineering 

services. The estimate is based on activities tied to the USACE schedule for S2G. 

Budget 

$7,000,000.00 

 

02 – Orange County, S2G, Cash Contribution 

 The GLO will distribute funds directly to the GCPD to cover the costs for anticipated and past 

USACE design and construction contract awards, and for labor. The GCPD entered a PPA with the 

USACE for the S2G program to provide cash contributions for the 35% Non-Federal Share of total 

project costs. 

 The GLO may distribute funds directly to the GCPD to cover the costs for GCPD Discretionary 

Project Costs related to the Orange County Project, subject to compliance with the terms and 

conditions of the Agreement. 

 The budget is based on estimated costs for construction contracts for the Dow Levee / Arlanxeo / 

Torrent Construction projects scheduled to be awarded in August 2025. The current schedule is to 

provide funds to the USACE around February 2025. The budget is for more than the 35% NFS 

share of costs for construction. Under the provisions of the PPA for the OC element of the S2G 

program, the GCPD can provide more than its required NFS cash contribution in any given year. 

Doing so does not increase the GCPD’s overall 35% share of total project costs.  

Budget 

$30,000,000.00 

 

03 – Orange County, S2G, Engineering & Design Work-In-Kind  

 The GLO will distribute funds directly to the GCPD to perform in-kind design services requested 

and approved by the USACE Galveston District for Phase II Environmental Assessments, and other 

investigations required for preparation of Ready to Advertise construction documents for the Dow 

Levee Section and Arlanxeo Levee Section. 

Budget 

$10,000,000.00 

 

04 – Orange County, S2G, Land Acquisition  

 The GLO will distribute funds directly to the GCPD for acquisition of lands, easements, and rights 

of way.  

 The GCPD must submit to the GLO all necessary supporting documentation and reporting in 

accordance with Section 4.03 of the LCA, and the following documentation, as applicable:   

o Appraisal(s) of Fair Market Value consistent with current Uniform Standards of 

Professional Appraisal Practice that has been approved by the USACE, or cost estimate(s) 

agreed to in writing by the facility/utility owner and approved by the GLO.  

o Documentation of costs required by Sections 210 and 305 of the Uniform Relocation 

Assistance and Real Property Acquisition Policies Act of 1970, P. L. 91-646, as amended 

(42 U.S.C. 4630 and 4655), and Section 24.4 of the Uniform Regulations contained in 49 
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C.F.R. Part 24, and other applicable provisions of federal law as defined in Article III. E. 

of the PPA between the USACE and the GCPD for the OC element of the S2G program.  

o Documentation of incidental costs that the GCPD incurred in acquiring any real property 

interests. Such incidental costs may include closing and title costs, appraisal costs, survey 

costs, attorney’s fees, plat maps, mapping costs, actual amounts expended for payment of 

any relocation assistance benefits, and other payments by the GCPD for items that are 

generally recognized as compensable, and required to be paid, by applicable state law.  

 The budget is based on the estimated value of lands required for construction of the Arlanxeo, Dow, 

and Torrent Levee sections construction contract scheduled to be awarded in August 2025.  The 

schedule for receipt of the NTP is October 2024. 

Budget 

$2,600,000.00 

 

05 – Orange County, S2G, Relocations   

 The GLO will distribute funds directly to the GCPD for the payment of design and construction 

costs of utilities/facilities relocation performed that are directly related to construction, operation, 

and maintenance of the OC element of the S2G program.  

o The cost for a relocation will be based on applicable principles of just compensation as 

negotiated between the GCPD and the utility/facility owner.  

o Relocation costs include actual costs of performing the relocation; planning, engineering, 

and design costs; supervision and administration costs; and documented incidental costs 

associated with performance of the relocation, as determined by the USACE.  

 The budget is based on the estimated value of the utility/facility relocations required for 

construction of the Arlanxeo, Dow, and Torrent Levee sections construction contract scheduled to 

be awarded in August 2025.  The schedule for receipt of the NTP is October 2024. 

Budget 

$8,600,000.00 

 

06 – Orange County, S2G Design Participation Work/Design Participation Costs  

 The GLO will distribute funds directly to the GCPD to subsequently distribute to OC and/or OCDD 

for OC Design Participation Costs to engage and participate in the USACE design and construction 

of the OC Element of the S2G Program.   

 “OC Design Participation Costs” means reasonable and direct costs incurred by OC and/or OCDD 

to engage and participate in the USACE design and construction of the OC element of the S2G 

program, which include the cost of outside engineers and other costs for Design Participation Work, 

including:  

o Reviews of engineering analyses, studies, scopes of work, designs, plans and 

specifications, and other documents pertaining to the OC element of the S2G program.  

o Development of data and information specifically requested by USACE or its consultants.  

o Coordination and communication with local governments, industry, stakeholders, utilities, 

and citizens on actions associated with the planning, engineering, and design of the OC 

element of the S2G program.  
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o Assistance to the USACE’s Real Estate Division and to the USACE’s outside consultants 

for matters relating to determining real estate required for the project, including 

communication with owners, and escorting-related services.  

o Any necessary related legal review and/or work.  

o Any other actions reasonably requested by the USACE or its consultants for the study, 

engineering, design, and development of plans and specifications for the OC element of 

the S2G program, collectively, the "Design Participation Work.”  

 The budget is based on activities tied to the USACE schedule for the OC element of the S2G 

program.  

Budget 

$900,000.00 

 

07 – Jefferson County Drainage District 7, S2G, Cash Contribution 

 DD7 entered into a PPA to provide cash contributions to the USACE for the 35% Non-Federal 

Share of total project costs. In accordance with the PPA, USACE will formally notify DD7 of the 

actual 35% Non-Federal Share in August 2024 for fiscal year 2025, and August 2025 for fiscal year 

2026. Expenditure of funds by DD7 will be based on the construction schedule for each USACE 

contract. Cash contributions may be provided in excess of the Non-Federal Share to offset any 

shortfall in Federal appropriations for specific contracts. 

 The GLO will distribute funds directly to the GCPD to subsequently distribute to DD7 to pay the 

Non-Federal Share of construction and construction management costs by September 1, 2024, and 

September 1, 2025, respectively, for amounts requested by USACE for the fiscal years 2025 and 

2026. 

 The GLO may distribute funds directly to the GCPD to cover the costs for GCPD Discretionary 

Project Costs related to the Jefferson County Project, subject to compliance with the terms and 

conditions of the Agreement. 

 For all advance funding requests and distributions, DD7 must submit to the GLO all necessary 

supporting documentation and reporting in accordance with Contract Section 4.03.  

 The budget is required to fully fund the Non-Federal Share for award of Contract PAV04, and to 

meet the Non-Federal Share for award of Contracts PAV03 and PAV03C that are scheduled to be 

awarded in late federal fiscal year 2025 and early federal fiscal year 2026, respectively.   

Budget 

$136,060,000.00 

 

08 – Jefferson County Drainage District 7, S2G, Engineering & Design Work-In-Kind  

 The GLO will distribute funds directly to the GCPD to subsequently distribute to DD7 to perform 

in-kind design services requested and approved by the USACE Galveston District for any 

investigations or design required for the preparation of plans and specifications for the PA element 

of the S2G program.  

 Funds will not be requested until DD7 and USACE agree on a scope and cost for any work-in-kind 

design efforts. 
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Budget 

$10,000,000.00 

 

09 – Jefferson County Drainage District 7, S2G, Land Acquisition 

 The GLO will distribute funds directly to the GCPD to subsequently distribute to DD7 for 

acquisition of lands, easements, and rights of way.  

 For all advance funding requests and distributions, DD7 must submit to the GLO all necessary 

supporting documentation and reporting in accordance with the LCA Section 4.03, and the 

following documentation, as applicable:   

o Appraisal(s) of Fair Market Value consistent with the current Uniform Standards of 

Professional Appraisal Practice that has been approved by the USACE, or cost estimate(s) 

agreed to in writing by the facility/utility owner and approved by the GLO.  

o Documentation of costs required by Sections 210 and 305 of the Uniform Relocation 

Assistance and Real Property Acquisition Policies Act of 1970, P. L. 91-646, as amended 

(42 U.S.C. 4630 and 4655), and Section 24.4 of the Uniform Regulations contained in 49 

C.F.R. Part 24, and other applicable provisions of federal law as defined in Article III. E. 

of the PPA between the USACE and the GCPD for the Port Arthur and Vicinity separable 

element, S2G program.  

o Documentation of incidental costs that DD7 incurred in acquiring any real property 

interests. Such incidental costs may include closing and title costs, appraisal costs, survey 

costs, attorney’s fees, plat maps, mapping costs, actual amounts expended for payment of 

any relocation assistance benefits, and other payments by DD7 for items that are generally 

recognized as compensable, and required to be paid, by applicable state law.  

 Actual requests for funds will be tied to receipt of the NTP letter for each contract from USACE 

directing DD7 to initiate acquisition of lands. It is estimated that most land acquisition will be 

completed within 12 months of providing funds to the utility owner.  Anticipated dates for receipt 

of NTP letter is as follows: 

o PAV03A.1 – February 2025 

o PAV03 – March 2025 

o PAV03C – April 2025  

o PAV03B – October 2026 

Budget 

$8,240,000.00 

 

10 – Jefferson County Drainage District 7, S2G, Relocations  

 The GLO will distribute funds directly to the GCPD to subsequently distribute to DD7 for the 

payment of design and construction costs of utilities/facilities relocation performed that are directly 

related to construction, operation, and maintenance of the PA element of the S2G program.  

o The cost for a relocation will be based on applicable principles of just compensation as 

negotiated between DD7 and the utility/facility owner.  
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o Relocation costs include actual costs of performing the relocation; planning, engineering, 

and design costs; supervision and administration costs; and documented incidental costs 

associated with performance of the relocation, as determined by the USACE.  

 For all utility relocations, DD7 must provide to the GCPD (and the GLO, upon request):  

o PDF copy of any existing DD7 permit requiring utility owner to pay the costs of relocation.  

o Notification of any utility relocation which is not subject to an existing DD7 permit.  

o For all relocations that have DD7 permit language requiring utility owner to pay the costs 

of relocation, DD7 must request owner to comply with the permit and fund the relocation.  

o Documentation if the utility owner cannot reasonably comply with the request.  

 The budget is required to perform utility relocations for Contracts PAV03, PAV03C and PAV03B, 

which are scheduled to be awarded in calendar years 2025 and 2026. The current schedule for 

requesting funds is subject to USACE’s construction schedule, dated August 2023. Actual requests 

for funds will be tied to receipt of the NTP letter for each contract from USACE directing DD7 to 

initiate utility relocations. Actual requests for funds will be tied to receipt of the NTP letter for each 

contract from USACE directing DD7 to perform utility/facility relocations. It is estimated that most 

utility/facility relocations will be completed within 12 months of providing funds to the utility 

owner.  Anticipated dates for receipt of NTP letter is as follows: 

o PAV03A.1 – February 2025 

o PAV03 – March 2025 

o PAV03C – April 2025  

o PAV03B – October 2026 

Budget 

$129,000,000.00 

 

11 – Jefferson County Drainage District 7, S2G, Remediation 

 The GLO will distribute funds directly to the GCPD for the GCPD to subsequently distribute to 

DD7 to cover the costs of any studies and investigations necessary to determine an appropriate 

response to identified hazardous substances. 

 In accordance with the PPA between DD7 and USACE, the costs for any investigations to identify 

the existence and extent of any contaminated materials regulated under applicable law that may 

exist in, on, or under real property interests required for construction, operation, and maintenance 

of the project shall be paid for by the GCPD without reimbursement or credit by the Government. 

While such costs are not considered part of the total project costs, any investigations and 

remediation of identified contaminated materials by DD7 is a requirement of USACE.  

 In the event it is discovered that hazardous substances exist in, on, or under any of the real property 

interests needed for construction, operation, and maintenance of the Project, DD7 shall notify the 

GCPD and the GLO. DD7 shall not proceed with the acquisition of such real property interests, or 

cleanup and/or response until the GLO provides prior written authorization.   

 The initial funds request for field investigations to determine the scope and concentration of any 

identified contaminates within lands required for Contract PAV03 will be requested through funds 

budgeted in SB1 Contract Amendment No. 3.  
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 The budget is based on estimated costs for the additional NFS cost requirements to remove 

contaminated materials from project lands, and to dispose of the material at approved landfills for 

Contracts PAV03 and PAV05A.  

Budget 

$7,600,000.00 

 

12 – Coastal Texas, Non-Federal Sponsor, Cash Contribution 

 The GLO will distribute funds directly to the GCPD to cover the costs for anticipated and past 

USACE design and construction contract awards, and for labor. The GCPD has entered into a DA 

and intends to enter into a PPA with the USACE for the CTX program to provide cash contributions 

for the 35% Non-Federal Share of total project costs.  

 The GLO will distribute funds directly to the GCPD for funding of in-kind services requested and 

approved by the USACE Galveston District. The GCPD has entered (or will enter) into MOUs with 

the USACE for design and construction costs incurred prior to execution of the CTX DA and/or a 

PPA to allow for such costs to be considered for in-kind credit towards the Non-Federal Share for 

the CTX CSRM project features within the GCPD’s jurisdiction. 

 The GLO may distribute funds directly to the GCPD to cover the costs for Non-Obligatory Project 

Costs related to the CTX program, subject to compliance with the terms and conditions of the 

Agreement, provided, however, in the case of GCPD Creditable Research Project Costs, GLO may 

only distribute funds for such purpose to the extent that funds appropriated by HB1, Article VI – 

Natural Resources, General Land Office and Veterans’ Land Board, Section 22 (Gulf Coast Protection 

District (GCPD)), Subsection (a).  

Budget 

$190,918,000.00 

 

13 – Coastal Texas, Ecosystem Restoration Measure G28 Engineering and Design Work In-

Kind  

 The GLO will distribute funds directly to the GCPD for the funding of in-kind design 

services approved by the Galveston District, USACE for the preconstruction, engineering, 

and design of the initial segment of the Coastal Texas Project’s Bolivar Peninsula and West 

Bay Gulf Intracoastal Waterway (GIWW) Shoreline and Island Protection measure, also 

known as Ecosystem Restoration (ER) measure G28, which may be eligible for work-in-

kind credit. 

 

Budget 

$2,500,000.00 
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